
f|m5Rj| VB/l-70 Superfund Site

(LJLJJ Phase IV Rapid iv, 8A

US Army Corps Denver' Colorado Task Order # °001

Off Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.42
Current T.O. Cost $ 10,797,716.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.88
Total Fee: $ 646,624.88

Current T.O.Funds: $ 10,151,091.54

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.54
* Site Costs to date: $ 6,734,005.88

Site Funds Available: [$ 3,417,085.66 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date 7.O. #1: (Fee Excluded)
Indirect Costs 22% $ 1,465,443.95
Direct Costs: 78% $ 5,268,561.93

$ 6,734,005.88
This week:
Indirect Costs: 21% $ 14,024.44
Direct Costs: 79% $ 51,611.38

$ 65,635.82

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,610.21
Direct Costs: $ 6,837.17

$ 9,447.38
** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 3/20/2007 |
Target Completion, soil ops @ 33 sites 08 Apr 06

Weekly Budget Summary

Contract* W9128F-04-D-0029

#93

Costs Thru:

Award Date 10-Jun-04 3/24/2006
Start Date: 16-Jun-04

Spring 06 Soil ops, 08 Apr 06 iiiliiiiiliiiiiiiiiiiiiiiiiiiiinilllllllllll

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

Current Budget This Week

IIIIIIIIIIIII
2047027

Cost to Date

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 1,216.27
$ 7,775.98
$ 5,032.19
$
$

$ 431.80
$ 157,158.72
$ 904,184.97
$ 396,430.04
$ 7,238.42
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$
$
$ 908.81
$ 378.87
$ 44,343.88
$ 2,340.57

$ 22,968.05
$ 23,362.13
$ 182,444.65
$ 136,236.70
$ 4,329,112.30
$ 152,280.17

$ - $ 81,082.43 $ - $ 65,985.71

$
$
$ 143,122.20^
$ 352,447.30

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 1,780,729.23

$
$
$
$

$ 36,156.49
$ 15,411.19
$ 145,292.49
$ 90,654.13

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.88
$10,797,716.42

$ 740.98
$ 2,898.24

$ 38,519.90
$ 30,139.31

$ 0.03
$
$ 65,635.82

$ (1.29)
$ 477,678.61
$ 7,211,684.49

III!



US Army Corps
of Engineers*

Thru 3/17/2006

Date
3/18/2004
3/19/2004
3/20/2004
3/21/2004
3/22/2004
3/23/2004
3/24/2004

This Week
To Date

$ 3,666,497

Labor
$ 10,087.(
$
$
$ 8,060.:
$ 8,165.:
$ 9,061.
$ 626.:
$ 36,000.f
$ 3,702,498

3% *

17%l Jj J

8%

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order &CWCD1

Rapid Response/Project Resources Inc.

45 $ 391,499.68

Per Diem
32 $ 749.33

$ 749.33
$ 749.33

>3 $ 729.36
J4 $ 772.23
10 $ 702.53
35 $ 580.08
54 $ 5,032.19
09 $ 396,531.87

$ 871,631.20

Equipment
$ 1,841.48
$
$ 1
$ 1
$ 2
$ 1
$ 1
$ 11

,841.48
,841.48
,001.42
,841.48
,841.48
,208.82

$ 882,840.02

foekly Cost by Category

55%

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 08 Apr 06

$ 1,031,933.29 $ 678,853.57 $ 27,954.16 $ 477,678.61

Material Subcontracts
$ 2,070.00 $ 3,609.22
$ . $

$ 717.13 $ 7.76
$ 851.78 $ 1,801.81
$ 1,223.10 $ 7.76
$ 227.60 $ 7.76
$ 718.46 $ 7.76
$ 5,808.07 $ 5,442.07
$ 1,037,741.36 $ 684,295.64

D Labor

• Per Diem

D Equipment
a Material

• Subcontracts
O Analytical

10% 0%

13% A^f J
CO/ j^ ^^
O /O

Cost to Date by Category

/56%

-

D Labor

• Per Diem

D Equipment

Q Material

• Subcontracts

D Analytical

Analytical Fee Daily Total
$ $ - $ 18,357.65
$ - $ - $ 749.33
$ - $ - $ 3,315.70
$ - $ - $ 13,284.66
$ 2,144.01 $ - $ 14,313.86
$ - $ $ 11,840.47
$ - $ - $ 3,774.13
$ 2,144.01 $ - $ 65,635.80
$ 30,098.17 $ 477,678.61 $ 7,211,683.76

VB/l-70 Superfund Site
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Week Ending C=

^^

#93

Costs Thru:

3/24/2006

Page 2 of 5

$ 7,146,047.96

Total Phase II
$ 7,164,405.61
$ 7,165,154.94
$ 7,168,470.64
$ 7,181,755.30
$ 7,196,069.16
$ 7,207,909.63
$ 7,211,683.76

Z3 Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



(FJHra) VB/l-70 Superfund Site

U^mi Phase IV Rapid IV, 8A
• 10 A~_., «*M_» Denver, Colorado Task Order # 0001us Army corps
Of Engineers^ Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (369 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

369

#93

Costs Thru:

3/24/2006
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (615 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 136,928.59
$ 758,184.13
$ 356,661.88
$ 5,252.62
$
$ 1,257,459.01

$
$ 1.17
$ 371.08
$ 2,054.70
$ 966.56
$ 14.23
$
$ 3,407.75

$
$
$ 608.14
$ 3,887.99
$ 2,516.10
$
$

$ 7,012.22

$
$
$ 202.71
$ 1,296.00
$ 838.70
$
$
$ 2,337.41

$ 6,119.68
$ 13,746.10
$ 261,948.21
$ 1,348.186.48
$ 702,811.80
$ 15.882.65
$
$ 2,348,694.91

$ 9.95
$ 22.35
$ 425.93
$ 2,192.17
$ 1,142.78
$ 25.83
$
$ 3,819.02

$ 22,968.05
$ 182,444.65
$ 912,784.38
$ 604,140.04
$ 28,647.62
$ 1,754,935.67
$ 541,971.34
$ 59,409.58
$ 244,936.17
$ 130,760.97
$ 23,362.13
$ 136,236.70
$
$ 47,058.14
$ 149,682.03
$ 4,468.39
$ 4,843,805.86

$ 62.24
$ 494.43
$ 2,473.67
$ 1,637.24
$ 77.64
$ 4,755.92
$ 1,468.76
$ 161.00
$ 663.78
$ 354.37
$ 63.31
$ 369.21
$
$ 127.53
$ 405.64
$ 12.11
$ 13,126.85

$
$ 908.81
$ 8,778.35
$ 6,045.04
$ 304.41
$ 18,072.62
$ 3,400.78
$
$ 3,733.40
$ 3,601.46
$
$ 378.87
$
$ 407.82
$ 2,340.57

$
$ 47,972.13

$
$ 302.94
$ 2,926.12
$ 2,015.01
$ 101.47
$ 6,024.21
$ 1,133.59
$
$ 1,244.47
$ 1,200.49
$
$ 126.29
$
$ 135.94
$ 780.19
$
$ 15,990.71

$ 92,032.43
$ 383,424.44
$ 1,510,772.46
$ 969,015.01
$ 52,749.69
$ 2,788,150.02
$ 923,892.04
$ 100,640.52
$ 414,132.49
$ 130,760.97
$ 32,221.68
$ 237,191.46
$
$ 189,328.06
$ 230,961.36
$ 8,019.19
$ 8,063,291.82

$ 149.65
$ 623.45
$ 2,456.54
$ 1,575.63
$ 85.77
$ 4,533.58
$ 1,502.26
$ 163.64
$ 673.39
$ 212.62
$ 52.39
$ 385.68
$
$ 307.85
$ 375.55
$ 13.04
$ 13,111.04

$ 6,101,264.87 $ 16,534.59 $ 54,984.35 $ 18,328.12 $ 10,411,986.73 $ 16,930.06
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,522,167.35 $ 17,568.75 $ 54,984.35 $ 18,328.12 $ 11,099,300.38 $ 17,982.61

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #93

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/24/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 08 Apr 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 2,190,533.85
$ 245,301.46
$ 81,082.43
$ 2,516,917.74

Fee
$ 139,556.80
$ 15,645.69
$ 5,124.34
$ 160,326.83

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 2,254,155.59
$ 5,380,018.21
$ 7,634,173.80

Fee
$ 143,570.72
$ 342,727.33
$ 486,298.05

Task Order Totals $10,151,091.54 $ 646,624.88

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
4

To Date
10
92

Lead/Arsenic Soil Sites
3443 Madison St
3375/77 E 36th Ave
3232 Clayton St

SF/Site
5,601
6,883
3,143

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

15,627

1,437,899
93,383

2,298,695

So/7 Removal Sites Completed (Overall)
p̂!!fSSI|g!

2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Cross-Over
0

80
0
0
80

Task Order #01
0

213
134
22
369

Total To Date
133
326
134
22
615

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,897
$ 16,534.59
$ 4.24

3,738
$ 16,930.06
$ 4.53

Excludes Fee

VB/l-70 Avg Cost/Site

Week Ending

I I Avg Cost/Site
(Fee Excluded)

6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field Ops suspended Monday due to Snow again, Ops resume Tuesday.
2) Short week due to weather and sched crew rotation, No Work Friday.
3) Completed hiring into LBP positions. Coord for reqd training underway.
4) Completion of Spring Soil Ops now sched for Tuesday 11 Apr, due to owner co-ord probs.

Plans to demob majority of crew and equipment remains, Friday 07 Apr 06



frWll VB/l-70 Superfund Site

[̂ •••ll Phase IV Rapid IV, 8A
"̂"""""̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #93

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/24/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 08 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 157,158.72
$ 904,184.97
$ 396,430.04
$ 7,238.42
$

$ 1,465,443.95

$ 2,127.44
$ 68,846.51
$ 460,498.14
$ 196,153.77
$ 22,145.55
$ 38,940.23
$ 788,711.64

$
$ 330.05
$ 1,554.48
$ 727.37
$
$ (1.70)
$ 2,610.21

Duration

LS
247
247
247
LS
LS

Est to Compl

$
$ 81,523.14
$ 383,957.09
$ 179,660.83
$ 22,145.55
$ 38,940.23
$ 706,226.84

Variance

$ 2,127.44
$ (12,676.63)
$ 76,541.05
$ 16,492.94
$
$
$ 82,484.80

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$ 22,968.05
$ 23,362.13
$ 182,444.65
$ 136,236.70
$ 4,329,112.30
$ 152,280.17

$ 3,680.59
$ 9,956.66
$ 25,189.76
$ 19,581.74
$ 442.999.90
$ 32,205.56

$ 36.09
$ 2.82
$ 142.97
$ 69.68
$ 5,887.23
$ 298.20

LS
LS
14
14
14
14

$ 3,500.00
$ 5,000.00
$ 2,001.62
$ 975.48
$ 82,421.28
$ 4,174.84

$ 180.59
$ 4,956.66
$ 23,188.14
$ 18,606.26
$ 360,578.62
$ 28,030.72

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 1,780,729.23

$ 36,156.49
$ 15,411.19
$ 145,292.49
$ 90,654.13

$ 13,118.51
$ 104,254.99
$ 95,570.95
$1,690,075.10

$
$ 235.54
$ (213.49)
$

LS
247
LS
LS

$ 13,118.51
$ 58,177.85
$
$

$
$ 46,077.14
$ 95,570.95
$ 1,690,075.10

$ 127,757.15
$ 117,544.31
$ 7,896,935.95
$ 646,624.88
$ 10,797,716.42

$ 38,519.90
$ 30,139.31
$ 5,268,563.22
$ 477,678.61
$ 7,211,685.78

$ 89,237.25
$ 87,405.00
$2,628,372.73
$ 168,946.27
$3,586,030.64

$ 135.10
$ 243.04
$ 6,837.17

$ 9,447.38

179
179

$ 24,182.32
$ 43,504.22
$ 237,056.13
$ 168,946.27
$ 1.112,229.24

$ 65,054.93
$ 43,900.78
$ 2,391,316.60
$
$ 2,473,801.40



3/27/2006
2:40 PM

Project Variance Report

VB -1/70 Phase m

Friday, March 24, 2006

001
003
004
009
006
007
008
009
010
011
012
013
014
01 S
016
017
018
019
03)
021
022
023
024
025
026
027
028
029
030
100
031
032

Construction Work Pl»n«
MobUlutlon/Craw Rotation
Site Administration and Indirect*
Lodglna & Par Diem
Homo Office Support
Pin*) Report
Project Close-Out
Sit* Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Sollt
Sampling & Analysis
Restoration
Sod & Seed
Garden S, Flower Bed
Rock. Mulch. 4 Mlsc
F>ost Construction Malnttnanc*
Site Coordination Follovwip
Site Teardown & Demobllzatlon
Comunty Air Monitoring
Fuel. Oil. Mlsc Field Supplies
Asarco Support
T4D to Landfill
Lead Base Paint Aasatment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Communty Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

CsTY

1.00
9.00
4.00

4.00
4.00
1.00
1.00

16.00
155.00

934.790.00
8,400.00

24.800.00
634.750.00

199.00
199.00
199.00

534.790.00
199.00

1.00
4.00

96.00
1.00

2.800.00
490.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00

1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

$ 9,899.72
$ 96.926.90
$ 217,369.74
$ 181.719.63
S 18.847.43
$ 6.428.74
$ 7.715.00
S 7.124.26
$ 99.901.73
$ 285.069.22
$ 219.796.20
* 10.320.38
$ 473.788.10
$ 167.376.40
$ 11,710.80
I 82.962.70
$ 101.790.90
( 59.901.70
$ 9.192.30
$ 3.339.70
» 64,946.80
$ 1,261.00
$ 306.930.60
$ 143.122.20
$ 392,447.30

*$ 1.00

$ 1.00
$ 1.00
$ 183,010.00

$0.00

*

: ; 2.999.24
: i 139.602.29
!• 606.192.84
$ 372.019.76
J 29.383.97
$ 9.829.34
$ 14.393.63
$ 16.886.49
$ 172,126.39
$ 1.064.876.00
$ 820.539.16
$ 30.667.68
{ 1,874.415.30
$ 704.704.23
$ 61.753.18
$ 239.357.31
$ 33.318.79
$ 111,607.39
$ 9.192.30
$ 49.811.72
$ 127.549.73
$ 8.960.01
$ 1.00
$ 261.863.44
$ 392.447.30
$ 211,875.11
$ 81.082.43
$ 1.00
S 27.375.00
$ 466.942.91

$1.00
$ 1.00

$ 431.80
$ 157.198.69
$ 904.184.92
$ 396.429.64
$ 7.238.42
$

*$ 22.966.04
$ 182.444.43
$ 912.784.39
$ 604.140.34
t 28.647.90
$ 1.754.939.79
$ 941.764.31
$ 59.409.94
$ 249.143.02
$ 23.362.12
* 136.236.63
$
$ 47.058.17
$ 152.260.09
$ 4.466.39

*$ 149.292.46
$ 90.693.94
$ 130.760.93
$ 19.411.16
$ 69.989.69
$ 36.156.46
$ 477.678.61

$38.919.86
$ 30.139.20

16.9%
100.0%
100.0%
100.0%
24.6%
0.0%
0.0%

100.0%
100.0%
85.7%
100.0%
93.4%
93.6%
76.9%
96.2%
100.0%
70.1%
100.0%
0.0%

100.0%
100.0%

49.9%
0.0%

99.9%
25.7%
61.7%
19.0%

100.0%
100.0%
100.0%
100.0%
100.0%

OsmsrtlMt
Me*

$ 2.559.04
$ 31.431.74
$ 226.046.23
$ 99.107.41
$ 7.356.12
$ 9,829.34
$ 14.393.63
$ 1.435.90
$ 1.177.06
$ 1.99
$ 71.92
$ 1.14
$ 3.91
$ 4.549.19
$ 398.43
$ 1.681.97
$ 0.06
$ 878.99
$ 9.192.30
$ 11.784.94
$ 1.586.29
$ 8.954.70
$
$ 581.75
$ 3.527.39
$ 211.930.19
$ 811.11
$ 69.989.69
$ 36.156.46
$ 477.678.61

$36.519.86
$ 30.139.20

••MmtMl O*«t

T» C*aptot*>

$ 2.123.24
$
$
$
$ 22.186.06
$ 9.629.34
$ 14.393.63
$

$ 152.173.81
$
$ 2,029.63
$ 120.126.24
$ 162.740.93
$ 2.346.79

*$ 9.993.42
$
$ 9.192.30
$
$
$ 4.486.31
$
$ 116,499.44
$ 262.089.08
$ 81.169.26
$ 69.699.91
$

$
$

$0.00
$

T«4a« C»«t At

CMBplvtlMI

$ 2.999.04
$ 197.158.69
$ 904.184.92
$ 396.429.64
$ 29.424.48
$ 9.829.34
$ 14.393.63
$ 22.966.04
$ 162.444.43
$ 1.064.958.15
$ 604.140.34
$ 30.6T7.13
$ 1.879.062.03
$ 704,904.64
$ 61.796.30
$ 249.143.02
$ 32,955.54
$ 136.236.63
$ 9,192.30
$ 47,058.17
$ 192,260.09
$ 8,994.70
j
$ 261.787.92
$ 392.739.02

211.930.19
81,111.07
69.989.69
36.156.46

477.678.61
$38,519.66

$ 30.139.20

Vartaa**
(«*• Mte • UN*

$ (4.20)
$ 17.996 44
$ 97.992.03
$ 24 413 68
$ 40.91
$
$
$ 6,081.99
$ 10,318.08
$ 82.19
$ 63.601.18
$ 9.25

$ 646.73
$ (199.39)
$ 3.12
$ 9.785.71
$ (363 25)
$ 24,629.24
$
$ 1.246.49
$ 24.734.36
$ (5.31)
$ (1.00)
$ (75.52)
$ 291.72
$ 99.08
$ 26.64
$ 69.984.69
$ 8.781.46
$ 10,739.70

$38.918.86
$ 30.136.20

m»)

-0.2%
12.6%
12.2%
6.6%
0.1%
0.0%
0.0%
36.0%
6.0%
0.0%
16.1%
0.0%
0.0%
0.0%
0.0%
2.4%
-1.1%
22.1%
0.0%
2.7%
19.4%
-0.1%

-100.0%
0.0%
0.1%
0.0%
0.0%

6598466.6%
32.1%
2.3%

3891686.1%
3013619.6%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 7,211,684.51 92.5% $ 1,297,598.98 $ 1,036,626.93 $ 8,248,311.45 $ 451,027.43 5.8%

lofl



Project Costs JTD By Type

VB-1/70 Phase m

Friday, March 24, 2006
Task-Desc

001 Const Wo* Plans

003 Mob/Crew Rotation

004 Site Admin/Indlrects

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Malnt

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Prapertle

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work

100 Fee

Extended

$ 431.60

I 157.158.69

S 904.184.92

J 396.429.64

$ 7,238.42

S
$ 22,968.04

$ 182,444.43

S 912,784.35

S 604,140.34

S 28,647.50

S 1.754,935.79

$ 541,764.31

$ 59,409.54

$ 245.143.02

$ 23,362.12

$ 136,238.63

$ 47,058.17

$ 152,280.09

S 4,408.39

S 145,292.48

$ 90,653.94

I 130,760.93

15,411.16

65,985.69

36,156.46

38,519.86

30,139.20

477.678.61

Labor

$ 431.80

S 87,502.48

$ 644.67Z72

% 7,238.42

$
$ 20.028.98

$ 157.248.29

S 701,977.54

$ 439.611.14

$

$ 1.077,500.07

$ 130,032.03

$ 73,266.83

$ 12.065.26

$ 133.625.94

0.00

4,246.81

2,449.73

71,538.39

2.881.83

15.200.92

65,437.93

35,661.53

19,899.47

Per Mem

S 101.84

$ 396,429.64

S

Equipment

J 158.715.20

S 21,359.91

S 198,901.55

$ 157,468.61

$ 240,490.12

S 41.127.58

$ 33,009.54

$ 20,099.27

$ 37.92

S 57.49

$ 8,181.86

$ (0.00)

$ 1,861.31

S 1,529.82

Material!

$ 69,656.21

$ 98,884.69

2,939.08

3.836.22

11,905.26

3,112.02

1,767.94

436.945.60

S 34.566.70

$ 59,409.54

S 138,684.05

$ 8,688.57

S 2,610.69

$ 788.40

$ 152.212.16

S 164.10

$ 10,248.23

$ 2,166.81

$

$ 547.75

$ 404.71

$ 114.45

$ 88.08

Subcontract*

$ 3.810.47

$ 3.948.57

$ 7,248.35

$ 336,038.01

S 118.03

$ 2,608.29

$ 28,170.50

$ 30.00

$ 142.842.75

$ 125,732.29

S 35,751.75

Analytical

$ 19,631.20

I 66.57

S

$ 685.47

$ 210.24

$ 882.57

$ 6.622.03

Other Fee

$ 477,678.61

7,211,684.51 $ 3,702,498.09 $ 396,531 Al $ 882.639.S8 $ 1,037.741.26 $ 684,297.01 $ 30,098.08 $ S 477,678.61



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/24/2006

Task-Desc

003 Mob/Crew Rotation
004 Site Admln/lndirects

005 Lodging/Per Diem

010 Site Coord.
)11 Removal

012 T&D
013 Sampling Analysis

014 Backfill
015 Sod & Seed
017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System
031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 1.216.27
$ 7.775.98

$ 5,032.18
$ 908.82

$ 8,778.35

$ 6,045.06

$ 304.41

$ 18,072.62

$ 3,400.79

$ 3,733.39

$ 378.87

$ 407.84

$ 2.340.57

$ 3.601.46
$ 740.98

$ 2.898.24

Labor

$ 1,216.27
$ 5,104.37

$ 624.76

$ 6,008.98

$ 4,887,03

$ 13,582.95

$ 566.44
$ 1,84323

$ 378.87

$ 740.98

$ 1,046.77

Per Dlara

$ 5,032.18

Equipment

$ 1,759.29

$ 278.11

$ 2,625.24

$ 1.158.03

$ 4,268.59

$ 492.75
$ 218.98

$ 407.84

Materials

$ 865.74

$ 5.95

$ 144.13

$ 221.08

$ 547.54
$ 1,671.18

$ 2,340.57

$ 11.87

Subcontracts

$ 46.58

* 1,794.05

$ 3,601.46

Analytical

$ 304.41

$ 1,839.60

Other Fee

Totals $ 65,635.82 $ 36,000.64 $ 5.032.18 $ 11,208.84 S 5,808.07 $ 5,442.08 $ 2,144.01 $


